
From: Abid, Joseph A
To: Saric, James
Cc: "Bucholtz, Paul (DEQ)"; Berkoff, Michael; Mendoza, Ramon; Judith Alfano (DEQ) (ALFANOJ@michigan.gov); Julie

 Sims (julie.sims@noaa.gov); Kathryn Huibregtse (khuibregtse@environcorp.com); Martin Lebo Ph. D.
 (martin.lebo@weyerhaeuser.com); Richard Gay (richard.gay@weyerhaeuser.com); Sharon Hanshue
 (hanshues@michigan.gov); Todd.Goeks@noaa.gov; jessica.winter@noaa.gov; "jeff.keiser@ch2m.com"; Bondy,
 Garret E; Griffith, Garry T.; Fortenberry, Chase

Subject: Kalamazoo River Superfund Site - Monthly Progress Report - April 2013
Date: Tuesday, May 14, 2013 3:58:39 PM
Attachments: 04 2013_Monthly_SRIFS - GP Signed 050913.pdf

Dear Mr. Saric,
 
Please review this email in lieu of the previous one as the monthly report is now attached.
 
On behalf of Mr. Chase Fortenberry and Georgia-Pacific LLC, this email transmits the April 2013
 Monthly Progress Report (Report #74).  Hard copies of this report have also been sent via overnight
 courier to your and Mr. Bucholtz’s attention.
 
Please contact Mr. Fortenberry with any questions you may have concerning this submittal.
 
Regards and sincerest apologies for the missing attachment.
 
Joe Abid
Environmental Scientist
 
AMEC
Environment & Infrastructure
46850 Magellan Drive, Suite 190
Novi, Michigan 48377
(248) 926-4008
(248) 313-3692 (direct)
(248) 926-4009 (fax)
(517) 290-7629 (mobile)
joseph.abid@amec.com
 


The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.
Its contents (including any attachments) may contain confidential and/or privileged information.
If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.
If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.
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May 15, 2013 
 
 
Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3511 
 
Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 


Supplemental Remedial Investigations/Feasibility Studies Monthly Progress Report, 
April 2013 


   
Dear Jim: 
 
Attached is the 74th monthly progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility 
Studies (SRI/FS). This progress report is submitted per Paragraph 37 of the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864, 
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per 
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and 
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925). 
 
If you have any questions, please do not hesitate to contact me. 
 
Sincerely, 
 
 
 
L. Chase Fortenberry, PG 
Manager – Environmental Engineering, Environmental Affairs 
Georgia-Pacific LLC 
 
Attachment 
 
cc: Michael Berkoff, USEPA 


Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ 
Judith Alfano, MDEQ 
Sharon Hanshue, MDNR 
Jeff Keiser, CH2M HILL 
Todd Goeks, NOAA 
Jessica Winter, NOAA 
Julie Sims, NOAA 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., Weyerhaeuser Company 


 


 


 


Georgia-Pacific LLC 


133 Peachtree Street NE (30303-
1847) 
Atlanta, Georgia 30303 
(404) 652-6166 
(404) 654-4701 fax 
www.gp.com   
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Kathy Huibregtse, ENVIRON 
Garry Griffith, P.E., Georgia-Pacific LLC 
Garret E. Bondy, P.E., AMEC E&I, Inc. 
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Significant Developments and Activities during the Period: 


• On April 1, 2013, Georgia-Pacific received formal notification from USEPA that a 60-day 
extension of the Area 1 FS Report response period had been granted. 


• On April 3, 2013 a meeting was held in Chicago with USEPA and MDEQ to discuss 
comments received on the Area 1 FS Report. 


• On April 8, 2013, USEPA provided Georgia-Pacific with notification of disapproval of the draft 
Area 2 SRI Report which included USEPA comments.  MDEQ comments were received by 
Georgia-Pacific on April 12, 2013. 


• On April 26, 2013, Georgia-Pacific submitted the revised Area 4 SRI/FS Work Plan to 
USEPA.   


• Established Work Groups with USEPA and MDEQ, their consultants, Georgia-Pacific, and 
AMEC to reach agreement on approaches for SWAC and fish trending evaluations.   


• The April 30, 2013 Plainwell Final Inspection was postponed to June 11, 2013 due to high 
water levels. 


• Georgia-Pacific awaits the following: 
 USEPA’s approval of the final Former Plainwell Impoundment and Plainwell No. 2 


Dam Area Bank Conditions Monitoring Report, submitted December 31, 2012. 


– MDEQ’s response to the January 9, 2013 Freedom of Information Act request.  
 
Data Collected and Field Activities Conducted during the Period 


• None. 


 
 
Laboratory Data Received during the Period 


• None. 


 
 
Problems 


• None. 


 


Actions Taken to Correct Problems 


• None. 


 


Developments Anticipated during the Next Two Reporting Periods 


• In May 2013, Georgia-Pacific is scheduled to submit the revised Area 3 Work Plan and Field 
Sampling Plan. Work included in these plans is anticipated to occur in June 2013, pending 
receipt of approval from USEPA. 


• On May 9, 2013, Georgia-Pacific and AMEC are scheduled to meet with USEPA and MDEQ 
(i.e. “Work Group”) to agree upon methodologies related to surface-weighted average 
concentration (SWAC) calculation and fish trend analysis. 


• On May 10, 2013, Georgia-Pacific and AMEC are scheduled to meet with USEPA and MDEQ 
to agree on the response to the Area 1 FS Report comments.  Based on those discussions 
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and progress reported during the May 9, 2013 Work Group meeting, Georgia-Pacific will 
evaluate the current May 21 due date for the revised FS. 


• In June 2013, Georgia-Pacific anticipates receipt of USEPA notice of approval or disapproval 
and comments on the revised Area 4 SRI/FS Work Plan, submitted April 26, 2013. 


• The Plainwell Final Inspection has been rescheduled for June 11, 2013. 


• The annual bank inspection for the Plainwell No. 2 Dam Area has been scheduled for 
June 12, 2013.  
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• On April 8, 2013, USEPA provided Georgia-Pacific with notification of disapproval of the draft 
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and progress reported during the May 9, 2013 Work Group meeting, Georgia-Pacific will 
evaluate the current May 21 due date for the revised FS. 

• In June 2013, Georgia-Pacific anticipates receipt of USEPA notice of approval or disapproval 
and comments on the revised Area 4 SRI/FS Work Plan, submitted April 26, 2013. 

• The Plainwell Final Inspection has been rescheduled for June 11, 2013. 

• The annual bank inspection for the Plainwell No. 2 Dam Area has been scheduled for 
June 12, 2013.  
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